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Addendum No. 2 
Highland Canal RCB Project  

Contract No. 0809-105 
PWP #WA-2009-11 

 
The following information is by reference incorporated into the bid document for the 
above referenced project.  The bid dates and times remain the same. 

 
1. How will cracks in CIP concrete be sealed? 

All visible random cracks associated with cast-in-place concrete structures 
shown on Sheets S-4, S-5, S-6, and S-7 shall be sealed per requirements as 
noted on Division 7 on Sheet S-1. 

 
2. Are there BMP’s for the project: 

The Best Management Practices Plan is posted to the web site and by reference 
attached to this addendum. 

 
3. Define the time the tracks can be out of service for the east crossing: 

As of 9/26/08, this information was not available from Union Pacific Railroad.  For 
bidding purposes, contractors should anticipate 8 hours to complete their work at 
the point in time the railroad has removed the tracks. 

 
3. What is the status of Permits and Rights of Way: 

NDEP:  Working in water permit obtained and 401 Water Quality Permit expected 
by October 15. 
 
ACE Permit and Carson Truckee Conservancy District Permit:  Expected by 
November 15.  
 
State Lands Permit: Expected no later October 15. 
 
Railroad and County ROW:  Expected no later than November 1. 

 
4. At what point in relation to the Notice to Proceed will the canal be taken out of 
service? 

It is anticipated that the Highland Canal would be taken out of service 3-4 days 
before construction activities take place in the canal.  This will be coordinated 
with the successful contractor.    
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5. A question was raised concerning UPRR safety requirements.  Please clarify. 

 Minimum UPRR safety requirements are called out on Note 5 on Sheet C2.  
Attached are the safety requirements as posted on UPRR web-site.     
 

6. The attached Bid Bond may be used at the option of the contractor.  It reflects 
changes made recently by a legal opinion regarding “Resident Agent” requirements.  It 
is acceptable to use the forms provided in the bid document.  It is also acceptable to 
cross out the word “Resident”.  The bonds still require a Nevada Licensed Agent’s 
signature, but not a Resident Agent. 
 
7. The attached Labor and Material Payment Bond and Performance Bonds will be used 
for this project instead of the bonds provided in the bid document.  The bonds will be 
completed by TMWA for the successful contractor to be executed by the Contractor, 
Bonding, and Surety Company. 
 
8. The attached 2009 Prevailing Wage Rates have been posted to the web site for the 
contractor to download   They are dated September 19, 2009 by the Labor 
Commissioner’s Office.  Be sure to check the web site prior to submission of your bid to 
ensure that you have the latest wages and all addendums that may be issued.  The 
Labor Commissioner’s web site address is 
http://www.laborcommissioner.com/pwpw.html#rates  
 
9. The attached Soils report has been posted to the web site as well.  It is in three (3) 
parts for easier downloading. 
 
10. A third addendum will be posted to the web site by Friday October 3rd and a forth 
addendum will be posted to the site on Monday October 6th.  The next addendums will 
at a minimum address the following: 
 

Weekend work schedules and fees 
Insurance Requirements for Railroad 
Possibility of working over the Railroad 
TMWA Project Category 
Closest water location and requirements 
 

11. The question submission time frame is extended from 8am on October 1st to 8am on 
October 6th.   
 

End of Addendum No. 2 


